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Parcel C-6 – Complete 

FOSET 1 –

• Cleanup Complete (IP #2 Sites)

• Cleanup Complete (IP #3 Sites)

• Study in Progress (Group 4 Sites)

FOSET 2 –

• Cleanup Decisions (2 site groups 

complete, 1 in progress)

• Remedial Design / Remedial Action in 

progress (2 site groups)

FOSET 3 –

• Cleanup Work Plan in Progress

Privatized Cleanup Summary
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Finding of Suitability for Early Transfer (FOSET) #1

• Initial Parcel #2 Sites –

Complete

• Initial Parcel #3 Sites –

• Remedial Action complete

• Completion Reports in 

progress

• Group 4 Sites – Remedial 

Investigation / Feasibility Study in 

progress
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FOSET #1 (IP #3)

IP #3 Sites

 Field Cleanup Activities 100% 

completed

 One Completion Report pending

 Development Area 3 – Complete

 Development Area 4 – Complete

 Development Area 6 – Draft Final
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FOSET #1 (Group 4)

 Summer 2015

 Completed data gap sampling

 Early 2017

 Final RI/FS anticipated

 Late 2017

 Proposed Plan approval

 Public Meeting & Public 

Comment Period 

 Late 2018

 Record of Decision (ROD) –

cleanup decision approval 
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FOSET #2
 Transfer Included:

 528 acres of former McClellan AFB 

 133 sites (10 sites cleanup decisions  

included in completed Air Force 

RODs)

 Three FOSET 2 Privatization RODs 

will include 123 sites

 FOSET 2 Action Sites ROD (43  

Sites) - completed

 FOSET 2 No Further Action 

Sites ROD (35 Sites) - completed

 FOSET 2 Group 2 Action Sites 

ROD (45 Sites) – proposed plan 

in progress



FOSET #2 Action Sites

(43 Sites)

 Record of Decision signed by 

Environmental Protection 

Agency (EPA) on March 2, 2015

 Final Remedial Design/Remedial 

Action (RD/RA) Work Plan 

approved by regulatory agencies 

February 2016.

 Field work began in May 2016
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FOSET #2 (Action Sites)



No Further Action 
Sites (35 Sites)

 Proposed Plan 
completed in August 
2015

 Record of Decision 
signed by Environmental 
Protection Agency (EPA) 
July 2016

 No Cleanup Required 
(ready for reuse)
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FOSET #2 (No Further Action Sites)



Group 2 Action Sites

(45 Sites)

 2016

 Proposed Plan

 Proposed Plan Fact Sheet

 Public Meeting and Public 
Comment Period

 2017

 Record of Decision
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FOSET #2 (Group 2 Action Sites)



 Transferred 198.2 acres 

including 67 sites

 All 67 sites are included in 

signed AF RODs 
 28 active cleanup sites

 18 institutional controls only sites

 21 no further action sites

 Comments on Draft 

Remedial Design/Remedial 

Action Work Plan received 

in May 2016; Draft Final to 

be issued soon
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FOSET #3



McClellan Park RAB – September 2016

For more information, contact:

Alan Hersh or

(916) 965-7100

ahersh@mcclellanpark.com

Valerie Walker

(916) 643-4826 x124

valerie.walker@tetratech.com

Questions?


